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Parcel C-6 – Complete 

FOSET 1 –

• Cleanup Complete (IP #2 Sites)

• Cleanup Complete (IP #3 Sites)

• Study in Progress (Group 4 Sites)

FOSET 2 –

• Cleanup Decisions (2 site groups 

complete, 1 in progress)

• Remedial Design / Remedial Action in 

progress (2 site groups)

FOSET 3 –

• Cleanup Work Plan in Progress

Privatized Cleanup Summary
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Finding of Suitability for Early Transfer (FOSET) #1

• Initial Parcel #2 Sites –

Complete

• Initial Parcel #3 Sites –

• Remedial Action complete

• Completion Reports in 

progress

• Group 4 Sites – Remedial 

Investigation / Feasibility Study in 

progress
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FOSET #1 (IP #3)

IP #3 Sites

 Field Cleanup Activities 100% 

completed

 One Completion Report pending

 Development Area 3 – Complete

 Development Area 4 – Complete

 Development Area 6 – Draft Final
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FOSET #1 (Group 4)

 Summer 2015

 Completed data gap sampling

 Early 2017

 Final RI/FS anticipated

 Late 2017

 Proposed Plan approval

 Public Meeting & Public 

Comment Period 

 Late 2018

 Record of Decision (ROD) –

cleanup decision approval 
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FOSET #2
 Transfer Included:

 528 acres of former McClellan AFB 

 133 sites (10 sites cleanup decisions  

included in completed Air Force 

RODs)

 Three FOSET 2 Privatization RODs 

will include 123 sites

 FOSET 2 Action Sites ROD (43  

Sites) - completed

 FOSET 2 No Further Action 

Sites ROD (35 Sites) - completed

 FOSET 2 Group 2 Action Sites 

ROD (45 Sites) – proposed plan 

in progress



FOSET #2 Action Sites

(43 Sites)

 Record of Decision signed by 

Environmental Protection 

Agency (EPA) on March 2, 2015

 Final Remedial Design/Remedial 

Action (RD/RA) Work Plan 

approved by regulatory agencies 

February 2016.

 Field work began in May 2016
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FOSET #2 (Action Sites)



No Further Action 
Sites (35 Sites)

 Proposed Plan 
completed in August 
2015

 Record of Decision 
signed by Environmental 
Protection Agency (EPA) 
July 2016

 No Cleanup Required 
(ready for reuse)
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FOSET #2 (No Further Action Sites)



Group 2 Action Sites

(45 Sites)

 2016

 Proposed Plan

 Proposed Plan Fact Sheet

 Public Meeting and Public 
Comment Period

 2017

 Record of Decision
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FOSET #2 (Group 2 Action Sites)



 Transferred 198.2 acres 

including 67 sites

 All 67 sites are included in 

signed AF RODs 
 28 active cleanup sites

 18 institutional controls only sites

 21 no further action sites

 Comments on Draft 

Remedial Design/Remedial 

Action Work Plan received 

in May 2016; Draft Final to 

be issued soon
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FOSET #3



McClellan Park RAB – September 2016

For more information, contact:

Alan Hersh or

(916) 965-7100

ahersh@mcclellanpark.com

Valerie Walker

(916) 643-4826 x124

valerie.walker@tetratech.com

Questions?


